EXTENSION OF TIME PROPOSAL

1	Name of work	Improvents to Drains at Footpath Sts Main Bhuvaneshwari nagara and 22nd Cross Pipeline Road Bhuvaneshwari nagara in W.No-14
2	Amount of Work Portion	1455314=00
3	Estimated cost	15.00 Lakhs
4	Name of contractor	B.T. Ravikumar
5	Agreement No	212/13-14 27-1-2014
6	NO and Date under which work order issued	212/13-14 27-1-2014
7	Time limit originally fixed for completion	90 days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	—
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	1510/-

ASSISTANT ENGINEER
Ward No 14

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

Chief Engineer
Dasarahalli Zone

Scanned by CamScanner